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COMMITTEE SCHEDULE 
BLYTHE SOLAR POWER PROJECT - (09-AFC-6) 

Milestone/Task Final Due Date 

Commission’s Determination of Data Adequacy 11/18/09 

Solar Millennium files Streambed Alteration Agreement 11/25/09 

Staff files Data Requests 12/7/09 

Data Request Workshop 12/9/09 

BLM Scoping Meeting 12/11/09 

File Issues Identification Report 12/17/09 

Solar Millennium files Data Responses 1/6/10 

Data Response Workshop 1/7/10 

Data Response Workshop, continued 1/14/10 

Info Hearing/Site Visit 1/25/10 

Circulate SA/Draft EIS and Receive Comments from 
BLM, FWS, and CDFG 2/5/10 – 2/26/10 

Mandatory Status Conference (future dates TBD) 2/17/10 

Format SA/DEIS 3/1/10 – 3/10/10 

Note – The Biological Assessment and Biological 
Opinion dates will be determined by when the applicant 
provides the complete Spring Survey results for the 
Proposed Transmission Line 

 
TBD 

Publish SA/DEIS 3/11/10 

Local, state and federal agency comments due 3/18/10 

Publish SA Errata/Final EIS 7/30/10 

Prehearing Conference* TBD 

Evidentiary hearings* TBD 

BLM Plan Amendment Protest Period ends; Expedited 
Governor’s review period ends* TBD 

Presiding Members Proposed Decision (PMPD)* TBD 

Committee Hearing on PMPD* TBD 

Addendum/Revised PMPD*  TBD 

BLM Record of Decision/Right of Way (ROD/ROW) 
issued; Energy Commission Decision* TBD 

 
* The assigned Committee will determine this part of the schedule.  Issued February 9, 2010 


